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The benefits of Offsite construction have been well documented. However, it is mainly the 
building sector that has been systematically employing such techniques, rather than civil 
engineering sector such as water and environmental engineering. The whole construction 
industry is under extreme pressure to reduce cost and deliver more sustainable infrastructure. 
This, coupled with increasing high flood risk problems, has increased the need for overall 
improvements. This increasing strain is reflected in the water authorities, who are considered 
as 'clients' for the construction industry supply chain. During the past year there has been a 
great interest from leading UK water and environmental management (W&EM) firms to 
develop and implement Offsite in their processes. The objectives for this initiative were to 
minimise cost, reduce disturbance to the public and manage the environmental impact in a 
more sustainable way. Recently, a number of new products have entered the water and 
wastewater market. Such solutions, in conjunction with the re-evaluation of decision making 
processes within the firms, create a fertile environment for Offsite implementation. The supply 
chain appears to reflect this need and is working collaboratively in order to provide 
competitive services to its clients. This paper reports and analyses the market inclination 
towards Offsite construction and standardisation. Through a critical literature review, an 
analysis of corporate research and development strategies and an examination of specific 
solutions, the reasons for increasing Offsite innovation are revealed. The findings indentify 
innovative procurement methods and strategic planning as the primary drivers for the uptake 
of Offsite construction and standardisation in the sector. 
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ABSTRACT: The construction industry is under extreme pressure to reduce cost and deliver 
more sustainable Infrastructure. During the past year there has been a great interest from 
leading UK water and environmental management (W&EM) firms to develop and implement 
Offsite in their processes. The objectives for this initiative were to minimise cost, reduce 
disturbance to the public and manage the environmental impact in a more sustainable way. 
Recently, a number of new products have entered the water and wastewater market. Such 
solutions, in conjunction with the re-evaluation of decision making processes within the firms, 
create a fertile environment for Offsite implementation. The findings indentify innovative 
procurement methods and strategic planning as the primary drivers for the uptake of Offsite 
construction and standardisation in the sector. 
 

1. INTRODUCTION 

Many experts in industry and academia have seen Offsite as the future for the construction 
industry (DTI, 1998; Harty at al, 2007; Soetanto et al, 2006; Pan et al, 2007). There is significant 
research identifying and analyzing drivers and barriers for Offsite (Goodier and Gibb, 2007; 
Blismas et al, 2005). In this paper the importance of key government targets is described and 
reasons for realizing Offsite construction in the W&EM sector are established. The W&EM 
sector has a history of adopting best practice methods in the UK (Anglian Water, 2010; 
Southern Water, 2012). Accordingly, the paper focuses on what W&EM clients recognize as 
Offsite, their misconceptions and how they attempt to incorporate such solutions in their 
processes. 

 

2. BACKGROUND 

With most of the water supply and sewage infrastructure in the UK having been built in the 
nineteenth and early twentieth century, the network is in need of major improvement (HM 
Treasury, 2010a). During the past fifty years there has been a change in industry’s perception 
of how infrastructure assets should be managed. Nowadays, they are not seen as unconnected 
structures but rather an interconnected network that directly affects the operability of other 
assets (HM Treasury, 2010b).  Extremely conservative estimations indicate that Britain will 
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spend £45-50 billions in the W&EM sector by 2020, which is 10-11% of the total expenditure 
towards its infrastructure (Helm et al, 2009). The current annual spend in the sector is £4 
billion for 2010-2015 but is expected to increase as projects such as the Thames Tideway 
commence. The construction industry is under extreme pressure to reduce costs, since 
according to the Eurostat Construction Price survey (Figure 1) the UK has the fourth highest 
civil engineering costs (Eurostat, 2009). 

The government aims to reduce the greenhouse gas emissions by 80% by 2050 (Climate 
Change Act, 2008). The construction industry, especially the water and environmental 
management sector is under pressure to contribute to this goal by optimizing their processes 
to deliver low cost, low carbon footprint and good quality infrastructure (Water UK, 2006). In 
addition, the sector has the main responsibility of safeguarding UK infrastructure from 
extreme weather events. The Meteorological (Met) Office and the Chartered Institute of 
Water and Environmental Management consider extreme weather phenomena and the socio-
demographic challenges derived from climate changes to be the greatest risk of critical 
infrastructure. Since Peter Hansford took over as chief construction advisor, the pressure for 
not only value for money but also value for carbon has increased (Hansford, 2011). 

There has been an initiative to improve the regulatory regime for the water sector in order to 
assist with the current industry demands. The Council for Science and Technology (CTS) 
instigated changes in mechanisms aiming to reward innovation through new technologies, 
resulting in stimulating the supply chain to develop more sustainable and efficient solutions. 
Currently the development of innovative solutions is hindered by a five-year regulatory review 
period (HM Treasury, 2010c).  Furthermore, the CST report urges for a reward process for the 
water and sewerage firms that commit investment for developing long-term sustainable, low-
carbon solutions (CST, 2009). The above recommendations also concur with the findings from 
reports of the Institution of Civil Engineers (ICE, 2009; ICE, 2011). 

 

 

Figure 1. 2009 price level index for Civil Engineering (Eurostat, 2009). 

 

3. METHODOLOGY 

The research method for this study was based on a combination of quantitative and qualitative 
analysis (Dawson, 2009) and the reasoning of the research was inductive (Fellows and Liu, 
1997). This blend of methodological approaches allowed the researcher to be flexible with the 



 

 

 4 

emergent data collection process and ongoing literature review (Glaser and Strauss, 1999). 
Background research identified previous similar projects. Internal company reports where 
reviewed including bids, project descriptions and other relevant documents such as industry-
facing publications along with academic publications such as conference and journal papers. 
Lessons learned from other industries and sectors were deemed relevant for the field under 
investigation.  

The raw data collected was based on three case studies reflecting water and environmental 
management firms’ interest and demand for increase in standardisation and Offsite solutions 
throughout their works. The analysis was based on Eisenhardt’s (1989) approach to building 
theory from case study research. A combination of semi-structured and unstructured interview 
methods enabled maximum input from the six interviewees whilst allowing data to be 
collected uniformly (Glaser and Strauss, 1999). The interviews were recorded and transcribed. 
A group discussion followed with the three client directors, three project managers of major 
projects and the global innovation director. Drivers and barriers and the potential for Offsite 
solutions in the W&EM sector were discussed. 

There were significant challenges related to the data collection process. The Offsite 
construction projects that were analysed by this paper took place in different geographical 
locations and under complex frameworks, which made the comparability challenging. Many 
reports were not accessible due to company confidentiality concerns. The reports obtained 
used different terminology for Offsite solutions such as ‘modularised units’, ‘the prefabricated 
elements’, etc. The understanding of the term Offsite was also confused by many participants 
during the interview process as ‘lean construction methods’ or ‘just-in-time management 
methods’.  
 

4. DISCUSSION 

Demanding and informed clients are often considered a driver for innovation (Gibb and Isack, 
2001). The majority of practitioners in the construction industry are also familiar to the current 
capabilities, advantages and disadvantages of Offsite (Goodier and Gibb, 2007). In the W&EM 
sector in particular, client organizations at a corporate level comprehend the benefits and 
drawbacks of Offsite. Nevertheless, at the practitioner level there are limited examples of 
engineers that still see Offsite as solely a ‘one fits all’ standardized solution. This concurs with 
findings from Goodier and Gibb (2007), though this focuses predominantly more on the 
building sector. Offsite solutions such as precast concrete have been employed in the sector 
and are now considered common practice (Vernikos et al, 2012). Therefore, Offsite in the 
W&EM sector is not considered innovative by the supply chain. W&EM clients are increasingly 
taking a holistic and inclusive evaluation of Offsite and attempting to incorporate 
standardization and Offsite into their project processes. 

4.1 Drivers 

Time, quality and cost are considered the greatest advantages of Offsite by literature (Gibb 
and Isack, 2001; Goodier and Gibb, 2007; Venables et al, 2004). The main advantages of Offsite 
identified for the W&EM sector in this study were cost reduction, lower environmental impact 
and reduction of disturbance to the public due to minimisation of onsite works.  

The clients consider that the supply chain could deliver its program far more efficiently if 
standard designs were used that could be ‘pulled off the shelf’ depending on the type of 
‘frontage’ required. The participants in the research had difficulty in differentiating between 
Offsite construction and standardization. It is common for infrastructure projects to be 
considered as bespoke, nevertheless clients believe that creating standardised designs may not 
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have an immediate effect on savings but may result in cost reduction in future projects,  
agreeing with similar findings in other sectors (Gibb and Isack, 2001). Client organizations, 
mainly due to governmental pressures, claim that cost is not always a governing factor in their 
decision making, but environmental impact is. In practice however, the evidence collected 
here disagrees with this argument. This comes as no surprise, as in the past non-immediate 
benefits have been ‘merely alluded to, or disregarded’ (Blismas et al, 2006).   

The sustainability aspect of Offsite construction has been seen by many as a driver (Blismas et 
al, 2005; Goodier and Gibb, 2007). The main areas identified include less waste, noise and 
disturbance (Blismas et al, 2005). These reductions are occurring due to the closely monitored 
manufacturing process in factory-like conditions although more research in the areas is 
needed (Gibb, 2001). Sustainability issues may incorporate environmental, social and 
economical aspects. The waste of materials is a common problem in construction. Offsite 
construction has the potential to reduce waste because the design focuses on manufactured 
elements therefore ‘can reduce programmed wastage’ (DTI, 1998). Notwithstanding, recent 
research has shown that the environmental benefits of Offsite construction are not considered 
as of great importance (Larsson and Simmonson, 2012). In the W&EM sector the reduction in 
environmental impact is related to the minimisation of rework but also because it is expected 
that through Offsite solutions the design will be more efficient. Some clients claim that, by 
using 70% Offsite construction in their product-based Water Treatment Works, they have 
achieved a 60% reduction in embodied carbon.  

4.2 Barriers 

W&EM clients have tried to address many of the documented barriers to standardization 
(CIRIA, 2001; Pasquire and Gibb, 2002). The clients’ ‘route to continuous improvement’ loosely 
follows the CIRIA Client’s Guide and Tool Kit (2001) to optimize benefits from standardization 
and pre-assembly. The clients claim to have developed a process where a product is developed 
and then followed by a ‘standard work’ manualin order to help product uptake (e.g. Midi 
Submersible Pumping Station, Product installation Guide). Approval processes in infrastructure 
have acted as a barrier to realize Offsite (Vernikos et al, 2011) and clients have been resistant 
to change due to the negative image of Offsite in the past (Venables et al, 2004). Industry 
organizations (e.g. Buildoffsite) have been promoting certification for Offsite products. In the 
building sector according to results from the prOSPa survey (Goodier and Gibb, 2007) the 
majority of suppliers have their products certified. This is not common for Offsite solutions in 
infrastructure as they are seen as ‘one-off’ solutions. Recently the adoption of volumetric (e.g. 
pumping stations pods, adjustable manholes) and non-volumetric (e.g. treatment tanks) 
solutions in the W&EM sector has flourished. Such innovative solutions were adopted by the 
sector after trial-construction, trial-assembly and conducting full scale testing. This increased 
the confidence of the client without the need of certification. 

4.3 Managing the Supply Chain 

Latham (1994) may not have been the first to advocate partnership and collaboration as a 
means to drive improvements and innovations but he was the person that captured the 
construction industry’s attention. Four years later Egan (DTI, 1998) continued to promote 
supply chain collaboration, drawing comparisons with the development of modularization and 
standardization in the USA as a means to reduce cost. In the early 2000s, following the 
recommendations of the two reports above, the W&EM sector attempted a series of projects 
under the Movement for Innovation (M4i, 2000a; M4i, 2000b). These case studies 
demonstrated improvements through collaboration without yet incorporating much Offsite in 
their processes. 
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In traditional construction the approach is linear, starting with the feasibility, design, tender, 
construction, handover and operation. Inherently this approach is insufficient in implementing 
innovation as benefits from planning, novel materials and solutions are not evident in the 
design phase unless the contractors or suppliers are involved in the early stages of the process. 
Another approach to construction is under a design-and-build contract. This ensures greater 
involvement from contractors but challenges occur when having bid on low margins the 
contractor seeks to increase profit from higher margins on any later change through the 
project (MacKenzie and Tuckwood, 2012).  

Gibb and Isack (2001) discuss the clients’ belief that the fragmentation of the supply chain 
poses challenges for Offsite. W&EM clients have progressively attempted to consolidate the 
supply chain (Anglian Water, 2012) through ‘delivery partnerships’. This partnering 
arrangement model is aiming to increase collaborations throughout the supply chain. The 
collaboration encourages the understanding of all parties’ needs at the early stages of the 
process.  This model is approaching construction at a program-by-program rather than project-
by-project basis. Similar examples have been seen in the building sector with great success. 
BAA’s Terminal 5 is a prime example (Pryke, 2009). This has taken a long time to come to 
fruition as Offsite construction coupled with supply chain partnerships were identified as key 
to improve construction processes by Egan in 1998 (DTI, 1998).   

The HM Treasury report (2012) on environmental networks states that smoothing the 
investment cycles in the W&EM sector could provide a better environment for innovation to 
flourish. The current investment process makes clients and therefore the supply chain adopt a 
project-by-project approach to solutions rather than a holistic and systemic approach. The 
supply chain claims that cyclical investment has been a hindrance to innovation and overall 
cost reduction, and although this HM Treasury report is addressing the problem more action 
should be taken. It is expected that a government report would be available in 2013 focusing 
on new infrastructure procurement routes that will address further the issue of cyclical 
investment (Water UK, 2012).  

 

5. CONCLUSIONS 

W&EM clients have been driving Offsite solutions by creating a platform for ‘product-based 
delivery’ and ‘product integration’. W&EM clients claim that this can be achieved by creating a 
‘product catalogue’ alongside a knowledge management system that ensures continuous 
improvement. Nevertheless, it is admitted that this is not yet the standard work process, 
although there are few ‘best practice examples’. The success of the increasing usage of Offsite 
in the W&EM sector is yet to be confirmed as most of the data currently available are based 
only on anecdotal evidence. Significant steps have been made however, to standardise and 
homogenise the supply chain by improving the procurement processes. Modular Offsite 
solutions such as pre-assembled pumping stations are a good example of cross-sector 
fertilization of innovation as they can be compared with, and can find resonance with, 
solutions for the building sector (e.g. multiple service distribution modules). 

Considerable challenges still exist when the program-by-program model is utilized. There are 
examples of linear infrastructure assets, such as river embankments, that are not monitored 
accurately. The large amount of data on each segment’s location, type of solutions used and 
condition hinder the utilization of Offsite and standardization. Despite the current 
technological capabilities available (e.g. GIS, BIM etc) most data are still only in reports or 
paper format, which does not facilitate the simple identification of opportunities for Offsite. 
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